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dunn

PHASING

NOTES:

RETURN TRAFFIC TO THE EXISTING PATTERN AT THE END OF EACH WORK DAY
UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.

MAINTAIN VEHICULAR ACCESS TO ALL RESIDENCES OR BUSINESSES DURING
THE LIFE OF THE CONTRACT, USING INCIDENTAL STONE TO CROSS MEDIAN,
UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.

COMPLETE ANY PROPOSED OR TEMPORARY WIDENING IN SUCH A MANNER THAT
PONDING OF WATER WILL NOT OCCUR IN THE TRAVEL LANE.

AT DUNN

PHASE I
STEP 1:

INSTALL WORK ZONE WARNING SIGNS ON -LMED- AND ALL -Y- LINES
ACCORDING TO SHEET TCP-45. IF WORK IS NOT STARTED WITHIN

- THREE DAYS OF SIGN INSTALLATION, THE SIGNS SHALL BE COVERED OR

REMOVED IN A METHOD APPROVED BY THE ENGINEER ACCORDING TO STANDARD
SPECIFICATIONS SECTION 1110.

STEP 2:
AWAY FROM TRAFFIC, CONSTRUCT

-L MED- (NB LANES) FROM STA. 104+00 +/- TO STA. 195+80 +/-
-DET1 - FROM STA. 1+20 +/- TO STA. 3+00 +/-
-LMED - (TEMP. PAVEMENT FOR PHASE II SB TRAFFIC RIGHT TURN LANE)

FROM STA. 192+85 +/- TO STA. 193+70 +/-
-NBTIE- (NEW AND TEMPORARY PAVEMENT)

FROM STA. 193+70 +/- TO STA 195+30 +/-

UP TO, BUT NOT INCLUDING THE FINAL SURFACE COURSE TOGETHER

WITH DRAINAGE, NEW BRIDGE & APPROACHES, AND STAGE I OF CULVERTS
AT STA. 112+08+/- & STA. 161+31+/-

(SEE SHEETS TCP-11 THRU TCP-17).

USING RSD 1101.02, SHEET 1 OF 7 CONSTRUCT REMAINDER OF
-DET1- FROM STA. 0+00+/- TO STA. 1+20+/-
(SEE SHEET TCP-11).

- CONSTRUCT STAGE I OF PROPOSED RCP AT -LMED-
STA. 195+30+/- & STA. 195+50+/-. RETURN TRAFFIC TO
2-LANE, 2- WAY TRAFFIC PATTERN BY DAY'S END.
(SEE SHEET TCP-17)

- CONSTRUCT REMAINDER OF -NBTIE- (NEW AND TEMPORARY
PAVEMENT) FROM STA. 195+30+/- TO STA. 197+70+/- UP TO
EXISTING PAVEMENT ELEVATION.

(SEE SHEET TCP-17)

STEP 3:

- USING RSD 1101.02, SHEET 1 OF 7 CONSTRUCT

- LMED - (NB LANES) FROM STA. 99+00+/- TO STA. 104+00+/-
-YA- REV (SR 1410) FROM STA. 0+00+/- TO STA. 1+30+/-
-Y2- (SR 1436) FROM STA. 0+00+/- TO STA. 1+10+/-
-Y4 - (SR 1439) FROM STA. 0+00+/- TO STA. 1 +05+/-

UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE
TOGETHER WITH DRAINAGE, WIDENING MILLNG AND WEDGING.
(SEE SHEETS TCP-10, TCP-11, TCP-14 & TCP-16)
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STEP 3 CONTINUED

- PLACE TEMPORARY PAVEMENT MARKINGS & MARKERS IN THE
FOLLOWING LOCATIONS:

-LMED - (NB LANES) FROM STA. 99+00+/- TO STA. 195+80+/-
-YA- REV (SR 1410) FROM STA. 0+00+/- TO STA. 1+30+/-
-DET1 - FROM STA. 1+20+/- TO STA. 3+00+/-
-Y2- (SR 1436) FROM STA. 0+00+/- TO STA. 1+10+/-
-Y4 - (SR 1439) FROM STA. 0+00+/- TO STA. 1+05 +/-
-NBTIE- FROM STA. 193+70+/- TO STA. 195+30+/-

(SEE SHEETS TCP-18 THRU TCP-23)

REFER TO RSD 1205.01, 1205.02, 1205.04, 1205.05, 1205.08,
1205.09, 1205.12 & 1250.01.

WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK REQUIRED IN STEPS 4
THRU 5 FROM 8:00 AM FRIDAY TO 6:00 AM MONDAY.(SEE INTERMEDIATE CONTRACT
TIME AND LIQUIDATED DAMAGES.)

STEP 4:

USING RSD 1101.02, SHEET 1 OF 7, PLACE TEMPORARY PAVEMENT
MARKING AND MARKERS IN THE FOLLOWING LOCATIONS:

-DET1 - FROM STA. 0+00+/- TO STA. 1+20+/-
-NBTIE- FROM STA. 195+30+/- TO STA. 197+70+/-
(SEE SHEETS TCP-20, TCP-22 & TCP-23)

REFER TO RSD NO. 1205.01, 1205.02, 1205.04, 1205.05, 1205.08, 1205.09,
1205.12 & 1250.01.

STEP 5:

CLOSE EXISTING US 17 USING TYPE III BARRICADES WITH R11-2

"ROAD CLOSED" SIGN ATTACHED AT STA. 102+85+/-, STA. 106+00 +/-
AND STA. 195+45+/- AND PLACE TRAFFIC IN A 2-LANE, 2-WAY TRAFFIC
PATTERN ON THE NEWLY CONSTRUCTED NB -LMED-, -DET1- & -NBTIE-
ALIGNMENTS |

WHEREAS, NORTHBOUND TRAFFIC UTILIZES NB, -LMED- & -NBTIE-
ALIGNMENTS AND SOUTHBOUND TRAFFIC UTILIZES NB, -NBTIE- , -LMED-
& -DET1- ALIGNMENTS.

(SEE SHEETS TCP-18 THRU TCP-23).

PHASE 11

STEP 1:

WITHOUT INTERFERING WITH EXISTING TRAFFIC, REMOVE EXISTING BRIDGE
(-LMED- STA. 182+66+/- TO STA. 183+08+/-) AND CULVERTS

( -LMED- STA. 112+08+/- & STA. 161+34+/-). SHORING INSTALLED DURING PHASE

TO REMAIN IN PLACE, UNLESS OTHERWISE NOTED.

-AWAY FROM TRAFFIC, CONSTRUCT
- LMED - (SB LANES) FROM STA. 107+20+/- TO STA. 194+30+/-

UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE TOGETHER
WITH DRAINAGE, NEW BRIDGE AND APPROACHES, STAGE II OF CULVERTS &
PIPES, WIDENING, MILLING AND WEDGING.

(SEE SHEETS TCP-30 THRU TCP-36)
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